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RE: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay 
Yen-VyVan 
to: 
RobRau 
03/13/2012 07:37AM 
Cc: 
Deborah Hilsman, "Sue Smith" 
Hide Details 
From: "Yen-Vy Van" <YVan@aegwa.com> 

To: Rob Rau/R10/USEPAIUS@EPA 

Cc: Deborah Hilsman/R10/USEPAIUS@EPA, "Sue Smith" <sue@rhsmith.com> 

1 Attachment 

imageOO l.gif 

Good morning Rob 

We've informed RH Smith of your decision. The work will proceed as planned then. Thank you. 

Regards, 
Yen-Vy 

Yen-Vy Van, P.G., P.H.G. 
Principal Hydrogeologist 
Associated Environmental Group, LLC 
101 8 Capitol WayS., Suite 201 
Olympia, WA 98501 
360-352 -9835/fax 8164 

From: Rob Rau [mailto:Rau.Rob@epamail.epa.gov] 
Sent: Monday, March 12, 2012 11:22 AM 
To: Yen-vy Van 
Cc: Deborah Hilsman 
Subject: Re: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay 

Hi Yen-Vy: 
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After discussing this request with Deborah, EPA has decided that a request for delay due to financial 
considerations is not appropriate. Accordingly, we would expect this work to begin this Monday, March 19, as 
planned. 

Let me know if you have any questions. 

Thank you 

Rob 
****************************************************************** 

Rob Rau 
U.S. EPA, Region 10 
Office of Compliance & Enforcement, Ground Water Unit 
1200 6th Ave, Suite 900, OCE-082 
Seattle, WA 98101 
tel: (206) 553-6285 
fax: (206) 553-0151 
email : rau.rob@epa.gov 
R1 0 Tanks: http://www.epa.gov/r1 Oearth/ust.htm 
R1 0 Dive Unit: http://www.epa.gov/region1 0/dive 

***************************************************************** 

"Yen-Vy Van" --03/08/2012 08:40:49 AM---Good morning Rob 

From: "Yen-Vy Van" <YVan@aegwa.corn> 
To: Rob Rau/R10/USEPA/US@EPA 
Date: 03/08/2012 08:40 AM 
Subject: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay 

Good morning Rob 

The 2"d phase of bioremediation for the former Smitty Conoco Toppenish faci lity was scheduled for March 19th - 215
\ 2012. 

However, I'd like to request your consideration for allowing us/RH Smith to delay this phase of work by 4 to 6 weeks. RH 
Smith is under financial strain and is not current with their payments to AEG for previous work completed including 
Supplemental Rl and initial phase of bioremediation. 

RH Smith will be back on track to have us conduct the 2"d phase bioremediation by the end of April 2012. I look forward to 
hearing back from you and thank you for your consideration. 

Regards, 
Yen-Vy 

Yen-Vy Van, P.G., P.H.G. 
Principal Hydrogeologist 
Associated Environmental Group, LLC 
1018 Capitol WayS., Suite 201 
Olympia, WA 98501 
360-352-9835/fax 8164 
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